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Meeting Minutes

Project Name:  IPRS Doc. Version No:  1.0 Status:  Final Date:  09/03/2003

Meeting Name: IPRS Core Team Meeting

Facilitator: Rick Olson, DMH

Scribe: Evelyn Woodard

Date: 09/03/2003

Time: 10:00AM TO 1:00PM

Location: Crossroads, Conference Room 3

Attendees 
Name

IPRS Core Team

Agenda
Item
No.

Topics

(1). Division and EDS Review Request approval of August 27th

meeting minutes.  Questions or
comments regarding the August 29th

checkwrite, preparations for the
September 5th checkwrite.

 

Review results of the previous
Checkwrite, noting problems
researched, solved or still being
researched and checkwrite summary
report.  
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Item
No.

Topics

Bug Central Status, review status of
action items and issues related to
support pilot Area Programs, key
CSR’s.

IPRS Operations Support:  File
Maintenance, Security and Help Desk

(2). Pilot Area Programs and Others Area Program Checkwrite Status –
follow-up on the checkwrite cycle for
August 29, 2003.  Pilot AP issue list,
rates (rate changes – please use the new
rate maintenance form/procedures).
Follow-up on action items from last
meeting.

Specific agenda items, status of Area
Programs submitting new TPA’s to
EDS.

(3). Miscellaneous Other IPRS related topics for
discussion.

1. Administration Notes (Division and EDS review):

General Discussions and Questions:  

DMH IT Services stated since the HIPAA changes to MMIS+ will not meet the September 14th

target date, changes to IPRS for HIPAA will be delayed as well.  A revised target date to complete
the MMIS+ and IPRS HIPAA changes will be determined in September.  Gary Imes directed Rick
Olson to update the September IRMC report accordingly.    

EDS will upgrade the IPRS FTP system tonight.  Due to the system upgrade, the Area Programs
will not be able to submit their files beginning midnight Wednesday, September 3rd through
8:00am Thursday September 4th.

IPRS System Release has been scheduled for January 2004.  DMH IT Services has restarted the
CSR Process review.  CSR Prioritization meeting has been scheduled Wednesday, Conference
Room 3 at 2:00pm at the EDS Crossroads facility.

DMH IT Services noticed that money was left in some of the budgets (should reflect insufficient
funds according to Lisa).  EDS stated the CSR created should finish the Retro-Medicaid process
soon.
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Item
No.

Topics

2. Review Results of the Previous Checkwrite: 

Please review attached checkwrite summary report.

CSR Prioritization:  

No issues to address at this time.

Operations Support (File Maintenance, Security, Help Desk):  

EDS received two security requests related to the HEARTS/CNDS project.  EDS and DMH IT
Services are still reviewing issue pertaining to granting HEARTS/CNDS group R2W access.

3. Administration Notes Continued:

Clarification / Correction to Core Team minutes:  

All Area Program Budget questions, changes or authorizations should be directed to the DMH
Budget Office. 

Note: The August 20 and 27 meeting minutes incorrectly directed APs with budget questions to
contact the Controllers’ Office.

10:30am Conference Call to Area Programs:  Area Program checkwrite status, discuss preparations,
questions and concerns.

Phillip Hoffman has not signed the Healthchoice memo yet.  DMH IT Services stated that Art Harris is
reviewing the final language within the Healthchoice memo.  Jail diversion is still an ongoing issue
(anticipating solution/answer to issue within one week).

DMH IT Services and EDS informed the Area Programs that had not submitted their TPA’s.  DMH IT
Services iterated that the Area Programs must forward their TPA’s to EDS as quickly as possible.

Randolph County raised an issue regarding the YP2305 procedure code (claim routing to Medicaid
instead of IPRS).  The Area Program forwarded their issue to IPRS QandA@ncmail.net; DMH IT
Services will review and perform follow-up procedures Monday with the Divisional Staff
regarding YP2305 procedure code.

Johnston County is preparing for Beta Testing.  The Area Program informed the group they are
striving to make the EDI Transaction Compliance date (October 2003).

Action Items

mailto:QandA@ncmail.net
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Item
No.

Open
Date

Description Assigned   To Comments Status Target
Date

AI1. 7-23-03 DMH IT Services will perform
follow-up procedures regarding
jail diversion allocation.  

Betty Cogswell
Rick DeBell

AI2. 8-20-03 DMH IT Services will perform
follow-up procedures regarding
Healthchoice (memo has not been
signed by Phillip Hoffman).

Betty Cogswell
Rick DeBell

Issue Items

Item
No.

Open
Date

Description Assigned   To Comments Status Target
Date

II1.
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